Mohave CC Student Housing  
Weekly Activity Report  
Dec 3, 2023 – Dec 9, 2023

CURRENT WEEK’S ACTIVITIES:

► Began–
  • Site underground electrical trenching and conduit installation from each SES to the new XFMR.
  • Wall layout and framing at building #1.
  • Fire line and domestic water to building pad #2.

► Continued–
  • Field coordination with MCC.
  • Field coordination with Trades on site.
  • Trade Safety and Coordination meeting on site.
  • Site activity review and inspections by Owner’s Rep.
  • AHJ BuildingInspector and BHC Fire Department.
  • Field density testing by soil tech for all backfill and compaction activities.

► Completed–
  • Northeast storm drain installation.
  • AB delivered for building pad #2.
  • Trusses delivered for building #2.
  • Building pad #2 placed vapor barrier and wire mesh.
  • Building pad #2 installed footing rebar and anchor bolts hold downs embeds.
  • Special Inspection at building pad #2 OK to pour SOG.
  • AHJ Building Inspection at building pad #2 OK to pour SOG.
  • Underground site electrical conduit AHJ Building Inspection OK to backfill.
  • Ground UFER installed at building pad #2.
  • Pressure-tested tapping saddle for new southeast fire hydrant.
  • New southeast fire hydrant installed and backfilled, with thrust blocks and flush approved by BHC Fire Department.

SCHEDULE:
  • See attached look-ahead schedule.

WEATHER:
  • See attached look-ahead schedule.

<table>
<thead>
<tr>
<th></th>
<th>Sun</th>
<th>Mon</th>
<th>Tues</th>
<th>Wed</th>
<th>Thurs</th>
<th>Fri</th>
<th>Sat</th>
</tr>
</thead>
<tbody>
<tr>
<td>Temperature</td>
<td>66</td>
<td>72</td>
<td>75</td>
<td>75</td>
<td>72</td>
<td>66</td>
<td>59</td>
</tr>
<tr>
<td>Conditions</td>
<td>S</td>
<td>W</td>
<td>W</td>
<td>S</td>
<td>S</td>
<td>S</td>
<td>S</td>
</tr>
</tbody>
</table>

Key: PC-Partly Cloudy  CL-Cloudy  S-Sunny  R-Rain  W-Windy  SN-Snow

No weather days impacted work progress this week.
SUBCONTRACTORS ON-SITE:

<table>
<thead>
<tr>
<th>Trade</th>
<th>Subcontractor</th>
</tr>
</thead>
<tbody>
<tr>
<td>Civil</td>
<td>KCS Civil LLC</td>
</tr>
<tr>
<td>Materials Testing</td>
<td>Strytek Engineering</td>
</tr>
<tr>
<td>Concrete</td>
<td>Azteca Concrete Concepts</td>
</tr>
<tr>
<td>Plumbing</td>
<td>Craig Plumbing</td>
</tr>
<tr>
<td>Electrical</td>
<td>Tri State Electrical</td>
</tr>
<tr>
<td>Carpentry</td>
<td>McKenna Construction</td>
</tr>
<tr>
<td>Owner Rep</td>
<td>Jerol Jones</td>
</tr>
<tr>
<td>Building Inspector</td>
<td>Larry Zink</td>
</tr>
<tr>
<td>BHC Fire Dept.</td>
<td>Barbie Barrett &amp; John Jones</td>
</tr>
</tbody>
</table>

SAFETY: NO INCIDENTS

- 0 incidents/accidents to date and 0 time lost.

PHOTOS:

AB DELIVERED FOR BLDG PAD #2.
TRUSSES DELIVERED FOR BLDG #2.

WALL LAYOUT AND FRAMING AT BLDG #1.
FIRELINE AND DOMESTIC WATER TO BLDG #2

VAPOR BARRIER AND WIRE MESH PLACED AT BLDG PAD #2.
<table>
<thead>
<tr>
<th>#</th>
<th>Activity Name</th>
<th>Original Duration</th>
<th>Remaining Duration</th>
<th>Start</th>
<th>Finish</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>MCC Student Housing Project</td>
<td>46</td>
<td>20</td>
<td>30-Oct-23 A</td>
<td>29-Dec-23</td>
</tr>
<tr>
<td>2</td>
<td>Pre-Construction</td>
<td>15</td>
<td>5</td>
<td>30-Oct-23 A</td>
<td>08-Dec-23</td>
</tr>
<tr>
<td>3</td>
<td>Buy-out, Submittal Review, &amp; Procurement - GMP 2</td>
<td>15</td>
<td>5</td>
<td>30-Oct-23 A</td>
<td>08-Dec-23</td>
</tr>
<tr>
<td>4</td>
<td>Construction</td>
<td>34</td>
<td>20</td>
<td>16-Nov-23 A</td>
<td>29-Dec-23</td>
</tr>
<tr>
<td>5</td>
<td>Site Underground Utilities - Sewer, Water, &amp; Storm Outside Building</td>
<td>14</td>
<td>5</td>
<td>16-Nov-23 A</td>
<td>08-Dec-23</td>
</tr>
<tr>
<td>6</td>
<td>Slab on Grade - Form, Reinforce, &amp; Pour Including In-slab Electrical &amp; Plumbing Rough-in</td>
<td>11</td>
<td>3</td>
<td>16-Nov-23 A</td>
<td>06-Dec-23</td>
</tr>
<tr>
<td>7</td>
<td>Above Ground Structural Framing</td>
<td>20</td>
<td>20</td>
<td>04-Dec-23 A</td>
<td>29-Dec-23</td>
</tr>
<tr>
<td>8</td>
<td>Close-out</td>
<td>0</td>
<td>0</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Critical Remaining Work**
- 08-Dec-23, Pre-Construction
- 08-Dec-23, Construction
- 06-Dec-23, Slab on Grade - Form, Reinforce, & Pour Including In-slab Electrical & Plumbing Rough-in
- 29-Dec-23, Above Ground Structural Framing

**Actual Work**
- MCC Student Housing Project
- Pre-Construction
- Buy-out, Submittal Review, & Procurement - GMP 2
- Construction
- Site Underground Utilities - Sewer, Water, & Storm Outside Building
- Slab on Grade - Form, Reinforce, & Pour Including In-slab Electrical & Plumbing Rough-in
- Above Ground Structural Framing

**Remaining Work**
- MCC Student Housing Project
- Pre-Construction
- Buy-out, Submittal Review, & Procurement - GMP 2
- Construction
- Site Underground Utilities - Sewer, Water, & Storm Outside Building
- Slab on Grade - Form, Reinforce, & Pour Including In-slab Electrical & Plumbing Rough-in
- Above Ground Structural Framing

**MCC Student Housing Project**

*Project Look Ahead Schedule*

*Kinney Construction, LLC.*

*Updated - 05-Dec-23*